

PED v1.0

SEN GREATS

Liam Ince 602330

Tetelo Phahladira 601950

Ofentse Vilakazi 603090

Contents

Project Overview: 3

Phase B..... 4

 M1-01: Problem and Business Need..... 4

 M1-02: Stakeholder Analysis..... 5

 M1-03: Scope Baseline 7

 M1-09: Project Constraints 11

 M1-10: Assumptions..... 14

Phase C:..... 18

 Functional Requirements 18

 Non Functional Requirements 20

 Functional Acceptance Criteria 22

 Non-Functional Acceptance Criteria..... 24

 Requirements Prioritisation and Traceability Matrix 25

 M1-07: Requirements Prioritisation 25

1. Prioritisation Method 25

2. Priority Categories..... 25

3. Functional Requirements Prioritisation 25

4. Non-Functional Requirements Prioritisation 27

5. Important Prioritisation Decisions 28

 M1-08: Requirements Traceability Matrix..... 29

 M1-11: Risk Register 31

 M1-12: Forward Engineering Considerations Register..... 38

 M1-13: Engineering Decision Log Setup & Initial Decisions 41

 M1-18: AI Usage Register 44

 Github Repository Link: 47

 References 48

Project Overview:

CivicConnect — A community service request management platform developed for the SEN381 Software Engineering project, focusing on requirements, traceability, quality, security, and controlled software engineering.

Phase B

M1-01: Problem and Business Need

CivicConnect addresses the problems caused by managing community service requests through disconnected channels such as email, telephone calls, WhatsApp, spreadsheets and paper records. This fragmented process can result in requests being duplicated, overlooked, incorrectly assigned or lost. Requesters have limited visibility of their requests, staff struggle to prioritise and coordinate work, and management lacks reliable information for monitoring service performance and accountability (Belgium Campus ITiversity, 2026 a).

The organisation therefore needs a controlled digital platform for submitting, managing, monitoring and reporting on service requests. CivicConnect will provide a single, traceable record of each request throughout its lifecycle. Its intended business value is to improve visibility, coordination, accountability and reporting without creating an unsustainable technical, operational or financial burden.

Stakeholder and Business-Value Link

Stakeholder	Current problem	Intended value
ST-001: Requesters	Limited confirmation, feedback and visibility of request progress	Clear confirmation, status tracking and meaningful feedback
ST-002: Service staff	Difficulty prioritising, assigning and coordinating requests	Better request organisation, ownership and controlled status management
ST-003: Management and oversight personnel	Limited reliable information about outstanding and completed work	Consistent information for monitoring, reporting and accountability
ST-004: Community-focused organisation	No single controlled record of the service-request lifecycle	A reliable and traceable process that improves overall service management

M1-02: Stakeholder Analysis

The stakeholder analysis identifies the people and groups who use, manage, support or are affected by CivicConnect. Their needs and expectations provide the basis for defining the project scope and requirements. The main stakeholder groups were identified from the project scenario and minimum business capabilities in the Master Project Brief (Belgium Campus ITversity, 2026 a).

Stakeholder Register

ID	Stakeholder	Role and interest	Main needs and expectations	Influence	Interest
ST-001	Requesters	Submit service requests and monitor their progress.	A simple submission process, confirmation that requests were received, accurate status updates, meaningful feedback and access to previously submitted requests.	Medium	High
ST-002	Service staff	Receive, manage and resolve service requests.	Complete request information, clear priorities, useful search and filtering, controlled status updates and clear assignment of responsibility.	High	High
ST-003	Management and oversight personnel	Monitor service delivery, outstanding work and staff accountability.	Reliable service information, consistent reporting and visibility of open, overdue, resolved and closed requests.	High	High
ST-004	Community-focused organisation	Owns the platform and is responsible for improving the service-request process.	A reliable, secure and affordable platform that improves coordination and accountability without creating an unsustainable operational or financial burden.	High	High
ST-005	System administrators and IT support	Maintain the platform and support authorised access to its functions.	Secure access control, manageable maintenance, reliable operation and sufficient technical documentation.	High	Medium

Requesters have high interest because they are directly affected by the submission and tracking process, but they have less authority over organisational decisions. Service staff and management have both high influence and high interest because they use the platform to manage requests and influence how the service process operates. The organisation has high influence because it owns the platform and is responsible for its cost and operation. System administrators have high technical influence, although they may have less interest in the daily service-request process.

Stakeholder Conflicts and Competing Expectations

Stakeholders involved	Conflict or competing expectation	Effect on the project
Requesters and service staff	Requesters may want a quick and simple submission process, while staff need enough information to categorise, prioritise and resolve requests correctly.	The submission process should remain easy to use while requiring the information needed to process a request.
Requesters and the organisation	Requesters may want complete visibility of request information, but some requests may contain sensitive information.	Access to request information must be restricted so that users only view information they are authorised to access.
Management and service staff	Management may require detailed records for reporting and accountability, while staff may find excessive data entry time-consuming.	The system should record important actions and status changes without creating unnecessary administrative work.
The organisation and system users	Users may want additional features, while the organisation must work within schedule, cost and team-capacity constraints.	Essential capabilities must be prioritised, while lower-priority features may need to be deferred to keep the project scope manageable.

Examples of Requirements Derived from Stakeholder Needs

Requirement ID	Stakeholder source	Identified need	Derived requirement
FR-001	ST-001: Requesters	Ability to submit a service request	The system shall allow an authenticated requester to submit a service request with the required information.
FR-002	ST-001: Requesters	Confirmation and visibility of request progress	The system shall provide a unique reference number after submission and allow the requester to view the current status of the request.
FR-003	ST-002: Service staff	Clear assignment of responsibility	The system shall allow authorised staff to assign or accept responsibility for a service request.
FR-004	ST-003: Management and oversight personnel	Visibility of service activity	The system shall allow authorised management users to view open, overdue, resolved and closed requests.
NFR-001	ST-004 and ST-005	Protection of sensitive information	The system shall restrict access to functions and request information according to the authenticated user's assigned role.

These requirement examples establish the connection between stakeholder needs and Phase C. Their identifiers, priority, acceptance criteria and later traceability evidence must remain consistent in the requirements baseline and Requirements Traceability Matrix.

M1-03: Scope Baseline

The CivicConnect scope baseline defines the capabilities that the team commits to delivering and establishes boundaries to prevent uncontrolled scope growth. It is based on the minimum business capabilities specified in the Master Project Brief and the needs of the stakeholders identified in M1-02. Any change to the approved scope must be assessed, recorded and approved through the project's change-control process (Belgium Campus ITversity, 2026 a).

In-Scope Capabilities

Scope ID	In-scope capability	Primary stakeholder
SC-001	Allow requesters to submit new service requests with the required information.	ST-001: Requesters
SC-002	Allow requesters to select a request category using controlled category options.	ST-001: Requesters
SC-003	Provide confirmation and a unique reference number when a request is successfully submitted.	ST-001: Requesters
SC-004	Allow requesters to view the current status of their submitted requests.	ST-001: Requesters
SC-005	Allow requesters to view a history of their previously submitted requests.	ST-001: Requesters
SC-006	Provide meaningful feedback when a request is accepted, rejected, updated, resolved or closed.	ST-001: Requesters
SC-007	Allow authorised staff to view service requests relevant to them.	ST-002: Service staff
SC-008	Allow authorised staff to search, filter and sort requests using relevant criteria.	ST-002: Service staff
SC-009	Allow authorised staff to view complete service-request details.	ST-002: Service staff
SC-010	Allow authorised staff to assign or accept responsibility for a request.	ST-002: Service staff
SC-011	Allow authorised staff to update request statuses through controlled status transitions.	ST-002: Service staff
SC-012	Allow authorised staff to record actions, comments and resolution information.	ST-002: Service staff
SC-013	Allow authorised staff to resolve or close service requests.	ST-002: Service staff
SC-014	Allow authorised management users to view open, overdue, resolved and closed requests.	ST-003: Management and oversight personnel
SC-015	Allow authorised management users to view service information according to category, status and other justified measures.	ST-003: Management and oversight personnel
SC-016	Maintain a traceable record of important actions and status changes throughout the lifecycle of a service request.	ST-002, ST-003 and ST-004

Scope ID	In-scope capability	Primary stakeholder
SC-017	Control access to system functions and request information according to the user's authorised role.	ST-004 and ST-005

The feedback included in the current scope may be provided within CivicConnect. Integration with external communication services is not required for the initial project baseline.

System Boundary

CivicConnect will allow users to submit, categorise, assign, track and manage community service requests. It will also allow management to monitor requests and view reports. The system will only manage the request and its information; it will not carry out the actual service or repair. Emergency services, unrelated organisational processes and features deferred to a later stage are outside the current system boundary.

Out-of-Scope Items

Scope ID	Out-of-scope item	Reason
OS-001	Performing the physical maintenance, repair, security or support work described in a request	CivicConnect manages information and the request lifecycle; it does not perform the service itself.
OS-002	Payroll, employee-performance and human-resource management	These activities are unrelated to the service-request problem defined in the project brief.
OS-003	Inventory, procurement and payment processing	The project focuses on submitting, managing, monitoring and reporting on service requests rather than managing organisational finances or purchasing.
OS-004	Replacing emergency-response services	CivicConnect may record security-related concerns, but it is not intended to replace police, medical or other emergency-response channels.
OS-005	Replacing the organisation's unrelated administrative systems	The project boundary is limited to community service-request management.

Deferred or Future Scope

Scope ID	Deferred capability	Reason for deferment
FS-001	A separate native Android or iOS application	A native application is not required by the minimum business capabilities and would introduce additional development, compatibility and testing work.
FS-002	WhatsApp, SMS and external email-service integration	These integrations introduce third-party dependencies, operational costs, security concerns and additional testing requirements.
FS-003	Integration with external municipal or organisational systems	The required external systems, interfaces, permissions and compatibility information have not yet been established.
FS-004	Artificial intelligence-based request categorisation or prioritisation	The minimum capability can be met through controlled categories and staff prioritisation. AI would introduce additional accuracy, transparency and verification concerns.
FS-005	Advanced predictive reporting	Milestone 1 requires useful service information, but predictive analysis is not part of the minimum business capabilities.
FS-006	Interactive maps and live location tracking	This would introduce additional data, privacy, interface and integration requirements that are not essential to the core request-management process.

Scope ID	Deferred capability	Reason for deferment
FS-007	Multilingual support	This may improve future accessibility but requires confirmed language needs, translation resources and additional interface and testing work.

Deliberate Deferment Decision

The team has deliberately deferred a separate native mobile application from the current project scope. The Master Project Brief requires the core service-request capabilities but does not require a native mobile application. Building and testing separate mobile applications would increase the workload for a three-person team and could reduce the time available for completing and verifying the mandatory capabilities. The team will therefore prioritise a complete, controlled and testable core platform. A native mobile application may be reconsidered later if stakeholder evidence shows that it is necessary and the available schedule and resources can support it.

External messaging integrations have also been deferred. CivicConnect will still provide meaningful request feedback within the platform, while WhatsApp, SMS or external email notifications can be considered later after their cost, security, privacy and integration implications have been investigated.

Major Scope Dependencies

The scope depends on the organisation confirming the request categories, request statuses and user roles. It also depends on stakeholders being available to confirm the requirements, staff keeping request information updated and the selected low-cost services supporting the expected number of users and requests. These dependencies are recorded in ASM-002 to ASM-008. If any of them change, the team must check how the scope and related requirements are affected and record the change.

Scope Control

This scope statement forms the proposed M1 baseline. Once it has been reviewed and signed off by the team, items may not be added, removed or changed informally. Any proposed change must identify the affected requirements and consider its effect on schedule, cost, resources, quality, security, risk, testing and later project artefacts, as required by the Milestone 1 scope-control standard (Belgium Campus ITversity, 2026 b).

M1-09: Project Constraints

Project constraints are conditions that limit or influence how CivicConnect can be planned, developed, tested and operated. These constraints must influence the project's scope, requirements and later engineering decisions rather than only being listed. The following constraints are based on the Master Project Brief and the Milestone 1 objective (Belgium Campus ITversity, 2026 a) (Belgium Campus ITversity, 2026 b).

Constraint Register

The constraints are grouped into scope, technical, schedule, resource, quality, security and privacy, and academic and project-governance categories.

ID	Category	Constraint	Engineering implication
CON-001	Scope and project	The agreed project scope must be baselined and controlled. Uncontrolled scope growth is not acceptable.	The team must prioritise the minimum business capabilities and avoid adding features without analysing their effect on requirements, schedule, cost, resources, quality, security, testing and risk. Approved scope changes must be recorded and reflected in the affected project artefacts.
CON-002	Schedule	The project must progress through four formal milestones within the SEN381 delivery period.	Work must be planned according to the milestone deadlines, and evidence must be produced progressively. Delays or additional features may reduce the time available for implementation, testing, security review and documentation.
CON-003	Resource	CivicConnect must be completed by a team of exactly three students, and each member must provide evidence of an individual contribution.	The project scope and division of work must remain realistic for three students. Responsibilities should be assigned clearly, while important artefacts must still be understood and reviewed by the entire team.
CON-004	Resource and cost	The team should use free or low-cost development, hosting and supporting services where practical. Limitations and likely costs outside the educational environment must still be identified.	Technology and deployment options must be evaluated according to their free-tier limits, availability and possible future operational costs. A service should not be selected only because it is free if its limitations create unacceptable security, reliability or deployment risks.
CON-005	Quality	Quality expectations must be defined and later demonstrated using measurable evidence.	Phase C must include measurable non-functional requirements and acceptance criteria. Later milestones must provide appropriate testing and quality evidence rather than claiming that the platform is reliable or usable without proof.

ID	Category	Constraint	Engineering implication
CON-006	Security and Privacy	Security and privacy must be considered throughout the project lifecycle and cannot be treated as a final addition.	The team must define security requirements, restrict access according to authorised roles, protect sensitive request information and follow secure repository, development and deployment practices. Security risks and remaining limitations must also be recorded.
CON-007	Technical	No technology stack, architecture or platform is prescribed. Any selection must be justified against the requirements, constraints and actual capability of the team.	The final technology decision must be deferred until suitable alternatives have been investigated. The team must consider security, maintainability, testing support, compatibility, deployment, cost and the learning curve before committing to a stack.
CON-008	Academic and project governance	Project artefacts and changes must be controlled through the team repository using the required issues, branches, meaningful commits, pull requests and reviews.	Team members must create authentic evidence while the work is being completed. Documentation and code cannot simply be uploaded in bulk before the assessment, and changes to baselined artefacts must follow the agreed control process.

Constraint Interactions, Trade-offs and Ripple Effects

The constraints are connected, meaning that a change in one area may create consequences in several other areas.

Related constraints	Interaction or trade-off	Possible ripple effect
Team resources, schedule and scope	A three-person team has limited capacity within the milestone deadlines.	Increasing the scope creates additional requirements, development and testing work. This may delay delivery or reduce the time available for quality and security activities.
Cost, technology and schedule	A free service may reduce immediate cost but may have usage, compatibility or deployment limitations.	If the limitations are discovered late, the team may need to change platforms, update technical decisions and repeat implementation or testing work.
Security, usability and quality	Strong access controls help protect sensitive information but may make the system more difficult to use if they are poorly designed.	The team must balance secure access with a clear user experience and later test both security behaviour and usability-related requirements.
Scope control and traceability	Changing a baselined feature affects more than the scope statement.	The related stakeholder needs, requirements, acceptance criteria, Requirements Traceability Matrix, risks, design, issues and tests may also need to be updated.

Related constraints	Interaction or trade-off	Possible ripple effect
Schedule and quality	Schedule pressure may encourage the team to reduce testing or documentation.	This could allow defects or security weaknesses to remain undetected and would weaken the evidence required in later milestones.

Key Constraint Interaction

The most significant current interaction is between team capacity, schedule and scope. CivicConnect must be completed by three students within four formal milestones. If the team adds non-essential features, the amount of requirement, implementation, security and testing work will increase. This could place milestone deadlines and overall system quality at risk. The team has therefore limited the baseline to the required business capabilities and deferred additional features such as native mobile applications, external messaging integrations and artificial intelligence-based request prioritisation.

The technology constraint also creates an important trade-off. Although free or low-cost technologies may reduce immediate project costs, an unfamiliar platform may introduce a learning curve and increase the risk of delays or implementation errors. Technology choices must therefore consider both financial cost and the team's ability to use, test and maintain the selected solution.

M1-10: Assumptions

Assumptions are conditions that the team currently believes to be true but has not yet fully confirmed. They differ from constraints because constraints are known limitations, while assumptions still require verification. If an important assumption is incorrect, it may affect the project's scope, requirements, design, schedule, cost, quality or security. Material assumptions must therefore be monitored and considered in the Risk Register (Belgium Campus ITversity, 2026 a).

The assumptions cover stakeholders, users, technical matters, operations and external services. CivicConnect is not currently expected to depend on external datasets or third-party data feeds because request information will be entered and managed within the system. If an external data source is introduced later, it will need to be validated and assessed through change control.

Assumptions Register

ID	Assumption	Why it matters	Impact if incorrect	Verification action	Owner	Status
ASM-001	Intended users will have access to a suitable device, supported browser and sufficiently reliable internet connection when using CivicConnect.	Users must be able to access the platform to submit or manage requests.	The team may need to reconsider device compatibility, performance requirements, accessibility or possible offline support.	Confirm the expected user environment and later test the platform on representative devices, browsers and network conditions.	Requirements lead	To be verified
ASM-002	The organisation will be able to provide and approve a controlled list of service-request categories.	Requesters must categorise requests, while staff need consistent categories for filtering and reporting.	Incomplete categories could cause requests to be misclassified and make reports unreliable.	Propose an initial category list based on the request types in the brief and obtain approval before implementation.	Stakeholder and scope lead	To be verified
ASM-003	The organisation will be able to define the allowed request statuses and valid transitions between them.	CivicConnect must provide controlled status updates throughout the request lifecycle.	Unclear status rules could result in inconsistent updates, incorrect reporting and requirements that cannot be tested properly.	Develop a proposed request lifecycle and confirm the meaning and order of each status before detailed design.	Requirements lead	To be verified

ID	Assumption	Why it matters	Impact if incorrect	Verification action	Owner	Status
ASM-004	Requester, staff, management and administrative responsibilities can be separated through clearly defined user roles.	Role definitions are needed to control access to functions and sensitive request information.	Users could receive too much or too little access, creating security, privacy and usability problems.	Define a role-permission matrix and review it against the approved requirements before implementation.	Requirements and security lead	To be verified
ASM-005	Service staff will update request ownership, actions and statuses consistently while processing requests.	Tracking, reporting and accountability depend on staff keeping request information current.	Requesters and management could receive outdated or misleading information even if the software functions correctly.	Define required workflow actions and later verify them through acceptance criteria and user testing.	Stakeholder and requirements lead	To be verified
ASM-006	Suitable stakeholder representatives will be available to clarify needs and review the team's interpretation of the CivicConnect process.	Stakeholder validation helps confirm that the scope and requirements address the intended problem.	Incorrect interpretations may remain undetected and lead to unsuitable requirements or late changes.	Record unresolved questions and obtain feedback through the lecturer, project representative or approved stakeholder-validation process.	Project team	To be verified
ASM-007	The expected number of users, requests and stored records will remain within the capabilities of the platform and services selected later.	Expected usage affects performance, storage, cost, architecture and deployment decisions.	Higher-than-expected usage could cause poor performance, additional cost or the need to change technology.	Establish reasonable usage estimates and evaluate them when comparing technology and deployment alternatives.	Technology and deployment lead	To be verified

ID	Assumption	Why it matters	Impact if incorrect	Verification action	Owner	Status
ASM-008	Free or low-cost development and deployment services will remain available and sufficient during the project period.	The project is expected to prefer affordable services, but these services may have usage or feature limitations.	Pricing, availability or free-tier changes could require a new platform decision and cause delays.	Research current service limits before selection and record suitable alternatives.	Technology and deployment lead	To be verified
ASM-009	All three team members will have access to the agreed repository, development tools and compatible working environments.	Controlled collaboration and individual contribution evidence depend on each member being able to use the project tools.	Access or compatibility problems could delay work, reduce contribution evidence or create integration difficulties.	Confirm repository access and tool compatibility for all team members before implementation begins.	GitHub and governance lead	To be verified

Assumption Analysis and Risk Treatment

The assumptions with the greatest current effect are ASM-004, ASM-005, ASM-006 and ASM-008. Unclear user roles could create unauthorised access, while inconsistent staff updates could prevent CivicConnect from providing reliable tracking and reporting. A lack of stakeholder validation could result in incorrect scope or requirements, and the loss or limitation of a selected low-cost service could affect the schedule and deployment plan.

These assumptions must be considered when Phase D develops the Risk Register. If an assumption is confirmed, its status and supporting evidence should be updated. If an assumption proves incorrect, the team must assess its effect on the scope, requirements, constraints, risks and related engineering decisions instead of silently changing the baseline.

Phase C:

Review Status

Section	Current status	Next action
Functional requirements	Based on the requirements received from the team, with the confirmed reference number and in-app notification clarifications included.	Confirm wording, categories, roles, and workflow states.
Non-functional requirements	Draft targets written without selecting a technology stack.	Confirm measurable targets and constraints.
Acceptance criteria	Draft criteria linked to every FR and NFR.	Review each criterion for correctness and testability.

Functional Requirements

The following requirements describe what CivicConnect must do. The IDs should remain stable once the team approves the baseline.

ID and title	Functional requirement	Business requirement/need addressed
FR-001 Submit Service Request	The system shall allow a requester to submit a new service request by providing the required information. After successful submission, the system shall generate and display a unique reference number.	Creates one controlled method for recording requests, reduces lost requests and gives each request a traceable identifier
FR-002 Categorise Service Request	The system shall allow requesters to select a request category from a predefined list.	Supports correct routing, prioritisation and reporting.
FR-003 View Request Status	The system shall allow requesters to view the current status of their submitted requests.	Improves transparency and reduces uncertainty about progress.
FR-004 View Request History	The system shall allow requesters to view their previously submitted requests.	Provides a traceable history and supports accountability.

ID and title	Functional requirement	Business requirement/need addressed
FR-005 Receive In-App Request Notifications	The system shall provide notifications within CivicConnect when a request is accepted, rejected, updated, resolved or closed.	Keeps users informed without relying on the deferred SMS, WhatsApp or email integrations.
FR-006 View Assigned Requests	The system shall allow authorised staff to view requests relevant to their role or assigned responsibilities.	Improves coordination and supports role-based responsibility.
FR-007 Search Filter and Sort Requests	The system shall allow authorised staff to search, filter and sort service requests.	Helps staff organise workloads and find urgent or overdue requests.
FR-008 View Detailed Request Information	The system shall allow authorised staff to view the complete recorded details of a selected request.	Supports informed decisions and reduces errors caused by missing information.
FR-009 Assign Responsibility	The system shall allow authorised staff or supervisors to assign requests to authorised personnel.	Clarifies ownership and improves accountability.
FR-010 Update Request Status	The system shall allow authorised staff to update a request through the approved workflow stages.	Provides visibility of progress and creates a lifecycle record.
FR-011 Record Actions and Comments	The system shall allow authorised staff to record comments, actions taken and progress notes against a request.	Supports teamwork, handovers and an auditable history.
FR-012 Resolve and Close Requests	The system shall allow authorised staff to mark completed requests as resolved and close them according to the approved workflow.	Supports accurate completion tracking and reporting.
FR-013 View Service Activity Dashboard	The system shall provide management users with a dashboard showing service activity information.	Supports oversight and decision-making.
FR-014 Monitor Requests	The system shall allow management users to monitor open, overdue, resolved and closed requests.	Helps identify bottlenecks and supports performance management.

ID and title	Functional requirement	Business requirement/need addressed
FR-015 Generate Reports and Statistics	The system shall provide reports and statistics based on request category, status, resolution rate and workload.	Supports reporting, analysis and evidence-based decisions.

Non Functional Requirements

ID and category	non-functional requirement	Business requirement/need addressed
NFR-001 Performance	Under the agreed expected load, the main user actions should complete within three seconds for at least 95% of requests.	Supports timely service delivery by reducing delays when users submit requests or staff access request information.
NFR-002 Security and access control	CivicConnect shall restrict functions and request information according to approved user roles and permissions	Protects accountability and appropriate access by ensuring users can only perform functions and view request information relevant to their role.
NFR-003 Privacy	CivicConnect shall collect only information needed to manage service requests and shall prevent unauthorised access to personal or sensitive information.	Protects requester information by limiting collection and access to information necessary for managing service requests.
NFR-004 Data integrity	CivicConnect shall preserve valid request data and prevent invalid status changes or incomplete required records.	Supports accurate service management and reporting by ensuring request records remain complete and valid throughout their lifecycle.

ID and category	non-functional requirement	Business requirement/need addressed
NFR-005 Reliability and recovery	CivicConnect shall not lose a successfully saved request when a user refreshes the page or signs in again, and recoverable failures shall show a clear message.	Maintains continuity of service and trust by preventing loss of successfully submitted requests and providing clear feedback when recoverable failures occur.
NFR-006 Usability	A first-time user shall be able to submit and track a request using clear labels, instructions, and feedback without specialist training.	Makes CivicConnect practical for the intended community by allowing first-time users to submit and track requests without specialist training.
NFR-007 Accessibility	Core request submission and tracking functions shall support keyboard navigation, labelled controls and readable colour contrast.	Ensures the service can be used by users with different accessibility needs, supporting inclusive access to core request submission and tracking.
NFR-008 Compatibility	CivicConnect shall work on the browsers and device sizes approved for the intended users.	Ensures users can access CivicConnect through the approved devices and browsers used to interact with the service.
NFR-009 Auditability	CivicConnect shall record important request-lifecycle changes, including the action, date and responsible user where applicable.	Supports accountability and transparency by retaining evidence of important request-lifecycle actions and who performed them.
NFR-010 Maintainability	The solution shall use a documented, modular structure so that authorised team members can test and change one area without unnecessary changes to unrelated areas.	Supports sustainable project delivery and future change by keeping the solution understandable, structured and maintainable by authorised team members.

ID and category	non-functional requirement	Business requirement/need addressed
NFR-011 Scalability and capacity	The selected solution shall support the agreed expected number of users, requests and stored records without redesigning the core request process.	Ensures CivicConnect can continue supporting the expected level of service demand as the number of users, requests and stored records increases.
NFR-012 Cost	Development and deployment shall remain within the approved project budget, with free or low-cost service limits checked before selection.	Keeps the solution financially feasible within the student-project constraints and avoids selecting services whose usage costs could make the solution impractical.

Functional Acceptance Criteria

Each criterion is linked to one functional requirement and states an observable result that can later support testing and traceability.

Acceptance ID	Requirement	Acceptance criterion
AC-FR-001	FR-001	Given a requester has entered all required information, when the request is submitted successfully, then it is saved, and a unique reference number is displayed.
AC-FR-002	FR-002	Given the approved category list is available, when a requester creates a request, then one category can be selected and saved with the request.
AC-FR-003	FR-003	Given a requester has submitted a request, when they open it, then its current approved status is displayed.
AC-FR-004	FR-004	Given a requester has previous requests, when they open their history, then those requests and their reference numbers are shown.
AC-FR-005	FR-005	Given a tracked request changes to an approved notification-triggering state, when the update is saved, then the relevant user can see an in-app notification.

Acceptance ID	Requirement	Acceptance criterion
AC-FR-006	FR-006	Given an authorised staff member signs in, when they open their work list, then only requests available to their role or assignment are shown.
AC-FR-007	FR-007	Given requests exist, when authorised staff apply a search term, filter or sort order, then the displayed results match the chosen condition.
AC-FR-008	FR-008	Given authorised staff select a request, when its details are opened, then all information recorded for that request is displayed.
AC-FR-009	FR-009	Given an unassigned or reassignable request exists, when an authorised user selects eligible personnel and confirms, then the responsible person is recorded.
AC-FR-010	FR-010	Given a request is in a valid current state, when authorised staff select an allowed next status, then the new status and update time are recorded.
AC-FR-011	FR-011	Given authorised staff are viewing a request, when they save a comment, action or progress note, then it appears in the request history with the responsible user and time.
AC-FR-012	FR-012	Given the approved completion conditions are met, when authorised staff resolve or close the request, then its final state and completion information are recorded.
AC-FR-013	FR-013	Given service-request data exists, when a management user opens the dashboard, then the agreed activity measures are displayed using current stored data.
AC-FR-014	FR-014	Given requests have different statuses and due conditions, when a management user selects a monitoring view, then open, overdue, resolved and closed requests can be identified.
AC-FR-015	FR-015	Given service-request data exists, when a management user requests a report, then statistics are calculated using the selected category, status, resolution-rate or workload information.

Alignment note: Acceptance criteria apply to both functional and non-functional requirements. The criteria below therefore provide observable/testable evidence for each NFR, just as the functional acceptance criteria do for each FR.

Non-Functional Acceptance Criteria

These criteria provide an initial way to verify the non-functional requirements. Criteria containing an agreed or approved value must be updated after the team confirms that value.

Acceptance ID	Requirement	Acceptance criterion
AC-NFR-001	NFR-001	A performance test under the agreed expected load shows that at least 95% of the selected main actions complete within three seconds.
AC-NFR-002	NFR-002	Role-based access tests confirm that every tested role can access its permitted functions and cannot access restricted functions or information.
AC-NFR-003	NFR-003	A review of forms, permissions and stored fields confirms that only approved information is collected and unauthorised roles cannot view protected information.
AC-NFR-004	NFR-004	Validation tests reject incomplete required records and status changes that are not allowed by the approved workflow.
AC-NFR-005	NFR-005	A successfully saved request remains available after refresh and a simulated recoverable failure gives the user a clear message without creating an unintended duplicate.
AC-NFR-006	NFR-006	Representative first-time users can complete the agreed submission and tracking walkthrough, and any blocking usability problems are recorded and corrected or accepted.
AC-NFR-007	NFR-007	The agreed core screens can be operated by keyboard, controls have understandable labels and the selected contrast check passes.
AC-NFR-008	NFR-008	The agreed core workflows pass on every browser and screen size listed in the approved compatibility list.
AC-NFR-009	NFR-009	Tests confirm that each approved lifecycle action records the action, date and responsible user where applicable.
AC-NFR-010	NFR-010	The project structure and developer documentation are reviewed against the team standards, and automated checks pass for the changed area.
AC-NFR-011	NFR-011	A capacity test using the agreed volume estimates completes without loss of core functionality or failure of the request process.

Requirements Prioritisation and Traceability Matrix

This document is currently based on the draft functional requirements. It will be updated once the non-functional requirements and acceptance criteria have been completed and reviewed.

M1-07: Requirements Prioritisation

1. Prioritisation Method

The MoSCoW method was used to prioritise the CivicConnect requirements.

2. Priority Categories

Priority	Meaning
Must Have	Essential for the system to meet its main purpose or operate safely and correctly
Should Have	Important but not essential for the first usable version
Could Have	Desirable and valuable but can be postponed without preventing the system from operating
Won't Have for now	Excluded from the current release but may be reconsidered later

3. Functional Requirements Prioritisation

Requirement ID	Requirement Summary	Priority	Justification
FR-001	Submit Service Request	Must	The platform cannot operate without capturing requests and providing a unique reference number.
FR-002	Categorise Service Request	Must	Categories are needed to organise and route requests correctly
FR-003	View Request Status	Must	Request visibility is one of the main problems CivicConnect must solve.
FR-004	View Request History	Should	It improves traceability, but the core request process can initially operate without a complete history view.
FR-005	Receive Request Notifications	Should	In-platform notifications improve communication, but users can still check their request status directly.
FR-006	View Assigned Requests	Must	Staff need access to relevant requests before they can process them.
FR-007	Search, Filter and Sort Requests	Should	It improves staff efficiency but is not essential for processing a small initial number of requests.
FR-008	View Detailed Request Information	Must	Staff need complete information to process requests correctly.

Requirement ID	Requirement Summary	Priority	Justification
FR-009	Assign Responsibility	Must	Clear ownership is required for accountability and prevents requests from being overlooked.
FR-010	Update Request Status	Must	Status updates are required to track each request through its lifecycle.
FR-011	Record Actions and Comments	Must	Actions and notes create the traceable record needed for coordination and accountability.
FR-012	Resolve and Close Requests	Must	The request lifecycle must include a controlled way to record completion.
FR-013	View Service Activity Dashboard	Could	A dashboard is useful, but management can initially access the underlying information through monitoring and reports.
FR-014	Monitor Open and Overdue Requests	Must	Management needs to identify outstanding work and service-delivery problems.
FR-015	Generate Reporting and Analysis Information	Must	Reporting supports the stated business need for monitoring and accountability.

No baseline functional requirement was classified as Won't-have because every listed requirement supports the approved CivicConnect scope. Features already excluded or deferred, including external messaging integrations, a native mobile application and AI-based prioritisation, are recorded separately in the Phase B scope baseline.

4. Non-Functional Requirements Prioritisation

Requirement ID	Requirement Summary	Priority	Justification
Pending	M1-05 Non-Functional Requirements	Not yet assigned	To be completed after the non-functional requirements have been finalised and reviewed.

5. Important Prioritisation Decisions

The most important prioritisation decisions were based on whether a requirement is needed to complete and control the core service-request lifecycle.

FR-001, FR-002, FR-003 and FR-006 to FR-012 were classified as Must Have because they allow a request to be submitted, organised, assigned, processed, tracked and closed. Without these capabilities, CivicConnect would not provide a complete and traceable request-management process.

FR-014 and FR-015 were also classified as Must Have because monitoring and reporting directly support the business need for visibility and accountability.

FR-004, FR-005 and FR-007 were classified as Should Have because they improve transparency and staff efficiency, but the first workable version can still process requests without them. FR-013 was classified as Could Have because the dashboard presents information that can initially be obtained through the monitoring and reporting functions.

M1-08: Requirements Traceability Matrix

The Requirements Traceability Matrix connects each baseline requirement to its source, priority and acceptance criteria. The structure also provides space for design, testing and release traceability to be added during later milestones.

Source and Scope ID	Requirement ID	Requirement Summary	Type	Priority	Acceptance Criteria ID	Design Reference	Test Reference	Release Reference
ST-001 / SC-001, SC-003	FR-001	Submit Service Request	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-001 / SC-002	FR-002	Categorise Service Request	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-001 / SC-004	FR-003	View Request Status	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-001 / SC-005	FR-004	View Request History	Functional	Should	Pending M1-06	TBD	TBD	TBD
ST-001 / SC-006	FR-005	Receive Request Notifications	Functional	Should	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-007	FR-006	View Assigned Requests	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-008	FR-007	Search, Filter and Sort Requests	Functional	Should	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-009	FR-008	View Detailed Request Information	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-010	FR-009	Assign Responsibility	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-011, SC-016	FR-010	Update Request Status	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-002, ST-003 / SC-012, SC-016	FR-011	Record Actions and Comments	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-002 / SC-013, SC-016	FR-012	Resolve and Close Requests	Functional	Must	Pending M1-06	TBD	TBD	TBD
ST-003 / SC-014, SC-015	FR-013	View Service Activity Dashboard	Functional	Could	Pending M1-06	TBD	TBD	TBD
ST-003 / SC-014	FR-014	Monitor Open and Overdue Requests	Functional	Must	Pending M1-06	TBD	TBD	TBD

Source and Scope ID	Requirement ID	Requirement Summary	Type	Priority	Acceptance Criteria ID	Design Reference	Test Reference	Release Reference
ST-003, ST-004 / SC-015	FR-015	Generate Reporting and Analysis Information	Functional	Must	Pending M1-06	TBD	TBD	TBD

This is a partial RTM based on the currently available functional requirements. Acceptance-criteria links will be completed once M1-06 is approved. Non-functional requirements will be added once M1-05 is available. Design, test and release references will be completed during later milestones.

Phase D:

M1-11: Risk Register

Risk Priority Matrix:

- Low Priority <= 2
- Medium Priority > 2 & <=5
- High Priority >5

Probability

Impact		Low	Medium	High
	Low	Low	Low	Medium
	Medium	Low	Medium	High
	High	Medium	High	High

Risk Register:

Risk ID	Description	Cause	Probability	Impact	Priority	Mitigation	Contingency	Owner	Status
R-001	Teammate unable to work, Max 3-person team constraint CON-003	Poor Health/Unfortunate Unforeseen Complications	Medium	High	High	Cross training so other teammates can pick up slack.	Unable to add team members to project. Remaining teammates will have to work under increased load to make up for lack of teammate until situation can be rectified. Otherwise, renegotiation with stakeholders about replacement team member under severe complications.	Project Team	Open

R-002	Unrealistic Scope, Scope Constraint and Time Constraint, if CON-001 is not adhered to.	Team may become too ambitious in defining the scope so as to create too much work resulting in the project not being able to be completed in the allocated time	Medium	High	High	Team must agree on scope that meets base stakeholder expectations and requirements. Such as a MVP (Minimal Viable Product) If this is noticed to be achievable during later stages improvement of scope to enhance product with nice to haves can be considered under strict change control processes.	If initial scope is found to be too much change control processes must be followed to reduce scope so that unnecessary items that are not needed for the success of the project can be eliminated.	Stakeholder and Scope Lead	Open
R-003	FS-003 Built system may use technologies that are	Lack of consideration of integration between systems when	Low	High	Medium	Team must take into consideration the integration	Project system will have to be reworked so that it will be able to	Stakeholder and Scope Lead.	Open

	incompatible with external system making it unable to integrate	designing the system and choosing the technologies and architecture to be used.				into the full system and make the decisions regarding design based on constraints and requirements and ensure that technologies can work together.	integrate however this will impact time constraint heavily as the project will fail to be completed in time resulting in failure.		
R-004	ASM-006 Suitable stakeholders may not be frequently available to clarify needs and review the team's interpretation of the CivicConnect process.	Stakeholder unavailability	Medium	Medium	Medium	Make the interactions with stakeholders meaningful so that information gained is sufficient if it comes down to them being unavailable	Team may need to conduct its own research into the company with lack of stakeholders but may not be as effective as actual stakeholder engagement.	Project Team	Open
R-005	CON-006 ASM-004	Lack of defined user roles and responsibilities.	Low	High	Medium	Proper stakeholder engagement to	Research into similar platforms to identify roles	Requirements and Security Lead.	Open

	Security may be impacted and requester may be able to complete tasks they should not and access information they should not.					create well-defined user roles.	and the responsibilities and access they have.		
R-006	SC-002 ASM-002 FR-002 Service request categories may be insufficient or irrelevant resulting in could cause requests to be misclassified and make reports unreliable.	Categories are not well defined and derived from relevant stakeholders.	Low	Medium	Low	Sufficient engagement with stakeholders to derive relevant proper categories.	Research into the types of requests users usually make using old data from CivicConnect if stakeholders aren't available. To derive proper categories.	Stakeholder and Scope Lead.	Open
R-007	SC-004 ASM-003 FR-003 Request statuses and request lifecycle phases are ill-defined resulting in system creation that may not	Request statuses and lifecycle phases are ill-defined.	Low	Medium	Low	Significant engagement with stakeholders to derive well defined request statuses,	Research and observation of CivicConnect working environment to discover and understand workflows to create a meaningful	Requirements Lead	Open

	meet needs or expected workflow.					lifecycle and workflow.	system in the absence of stakeholder help and engagement.		
R-008	ASM-001 FS-001 Requester may not have access to a suitable device, supported browser and sufficiently reliable internet connection when using CivicConnect. Please note this is deferred scope and not a priority.	Stakeholders might lack the resources to access platform and team did not cater to this.	Low	Low	Low	When designing and implementing choose relevant tech stacks and architecture so that the app is easily available to most requesters. Possible implementation of offline system in case of some requesters not having the basic resources needed which is unlikely.	Development making the system available offline which is unlikely.	Requirements Lead	Open
R-009	AI-assisted content may contain unverified	Team member negligence is	Low	Medium	Low	Governance through github	If teammate refuses to fix it	Project Team.	Open

	or incorrect assumptions if not independently checked	verifying ai generated work.				makes it that work needs to have two reviewers who have to sign off on the merge so this can be detected and rejected by other teammates.	other teammates will have to take over work and inform relevant stakeholders so that teammate can be dealt with.		
--	---	------------------------------	--	--	--	---	--	--	--

M1-12: Forward Engineering Considerations Register

Concern ID	Why-Now	Downstream influence	Missing information	Risk-Of-Ignoring
FEC-001	FS-003 Integration with external municipal or organisational systems. Needs to be considered now as the system we make will need to work with these systems.	During M2 we will be designing the system and choosing which technologies we will be using to create the system we need to ensure that these technologies will work well when integrated with the existing systems.	The type of technologies the external system uses interfaces, permissions and compatibility information have not yet been established.	The team could end up building a system that cannot be integrated into the external system as the technologies are incompatible.
FEC-002	ASM-002/SC-002 The organisation will be able to provide and approve a controlled list of service-request categories. Research or further investigation into what these categories are will need to be done.	When designing and implementing and building the system the team will need to know what controlled categories there are so they can be hardcoded for selection	The actual categories that will be available for requesters to choose are unknown for now	Categories will be undefined leading to uninformed decisions of the categories being made that could lead to requests to be misclassified and make reports unreliable.
FEC-003	ASM-003/SC-004 The organisation will be able to define the allowed request statuses and valid transitions between them.	When designing and implementing the system there will need to be an understood process flow/lifecycle of requests and how they are resolved and	The statuses and flow of the request lifecycle are unknown so statuses at each phase are unknown.	Statuses of phases of the request lifecycle are unknown so the system flow will be unknown. Which will lead to unclear status rules could result in inconsistent updates,

	Research into how requests are handled and the status phases that they go through may need to be conducted.	what these statuses are throughout that lifecycle to make the system work meaningfully.		incorrect reporting and requirements that cannot be tested properly.
FEC-004	FS-002 The integration of WhatsApp, SMS and external email service. This needs to be considered for scalability purposes so as to make the app more accessible.	Will be evaluated through a future scope change-request if stakeholder evidence justifies revisiting deferred scope in M3.	Whether scope can be completed efficiently enough in the current allocated time to allow for this extra feature to be implemented.	The app not having the integration with WhatsApp, SMS, and email services.
FEC-005	ASM-004 Requester, staff, management and administrative responsibilities can be separated through clearly defined user roles. To understand that more information is needed to define these roles so critical design decisions can be made.	During the design and implementation phases these users' roles will need to be defined so that we know who can access what information and perform which actions on the digital platform. It is very important for role-based access control and security purposes.	User roles and responsibilities such as what actions they can perform and what they have access to are not defined yet.	The creation of a vulnerable system that lacks security. Ill-defined roles can lead to the wrong stakeholders having access to the wrong things. Or stakeholders not being able to complete certain tasks.
FEC-006	ASM-007 The expected number of users, requests and stored records will remain within the	During the Design and Implementation phase the software/technologies and architecture selected need to	How scalable the digital platform will need to be. As there is no information giving insight into the number of users, requests and	The creation of digital platform that cannot scale and handle the load of users, requests and

	capabilities of the platform and services selected later. This needs to be considered now for scalability purposes as it may influence the selection of the technologies and architecture used.	take into consideration whether they can handle the number of users, requests and stored records.	stored requests there will be and how the system will need to perform under these loads.	records while maintaining suitable performance.
FEC-007	ASM-008/CON-004 Free or low-cost development and deployment services will remain available and sufficient during the project period. This needs to be considered as the problem may arise that suitable development and deployment software may be unavailable.	Suitable development and deployment software will need to be chosen that fall within this CON-004 constraint. However, this is for future consideration as CON-007 states these decisions are to be deferred to M2 and M3 respectively.	The criteria and research needed to make a data driven decision on the most suitable development and deployment software that meet the free or low-cost and sufficient availability throughout the project criteria.	That the development and deployment will incur cost and the CON-004 will not be met result in partial project failure.

M1-13: Engineering Decision Log Setup & Initial Decisions

Decision ID	Context	Constraints	Alternatives	Decision	Rationale	Trade-Offs	Risks	Evidence	Later Consequence
DEC-001	FS-001 FS-002 FS-003 Digital platform needs to be accessible to requesters and stakeholders	CON-001 CON-002 CON-004 CON-005 CON-007	Mobile native app in scope to be developed. WhatsApp, SMS and email service integration into the system.	Deferment of decision to include these features they are labelled as deferred scope.	The constraint of time with regard to size of the scope, resources being under low to no cost, while also choosing a suitable technology platforms to create a quality product. Promotes the decision that these are nice to haves and should be	Project will lack accessibility through various platforms such as mobile. And will have no integration with WhatsApp, SMS and email services.	Risks associated with trying to implement them involve inability to complete project within constraint.	The current scope is sufficient for now and these have been placed under deferred scope as if implemented they may not meet the mentioned constraints.	No major identifiable consequence as current scope meets business need. Also, the ability to implement these later might be lost as they were not considered properly leading to incompatibility with the system. Stakeholders would have possibly enjoyed these add-ons.

					deferred for now.				
DEC-002	Tech stack and architecture decisions for design and implementation	CON-004 CON-007	No alternatives as due to constraints the decision has to be deferred to M2	Deferment of decision to M2	After more research has been done during the process of M2 sufficient information will be available to make a suitable decision.	Loss of time CON-002 as we wait for M2 brief	No major risks possibility of procrastinating the start of M2 could affect the decision and overall project, that can be managed.	CON-007 states that decision should be deferred until sufficient information is available, such as when M2 starts.	No major later consequence other than the possibility of a late decision impacting the time constraint.
DEC-003	FS-004 AI request categorisation and prioritisation	CON-001 CON-002 CON-004 CON-005 CON-007	Include in scope rather than deferred scope.	Label as Deferred scope, decision to implement is left for the future.	Implementation of feature may impact time constraint and scope as working on this may take away from the actual functionality involving	Project will be done in time but wont have this feature.	No major risks as not including this feature does not impact what the business requires of the digital platform.	Business need, Problem statement. Requirements and current scope. As well as time constraint.	No major later consequence, besides possibly the decision to defer implementing this feature could lead to the inability to include this feature due to compatibility with the system.

					business needs.				
DEC-004	Practicing using Github and branch protection and PR during milestone 1 documentation	CON-008 Academic and project governance	Creating milestone 1 as its own document and not using Github features to construct govern and verify documents	Using Github throughout milestone 1 instead of just when coding starts	Constraint in project that documents must be governed and managed through repo	New gained experience that will benefit the team later in the project as team has practiced and now understand how to use all these github functionalities.	No major risk. Helped team learn github.	CON-008 States that documentation must be managed through Github repository.	No major later consequence as learning to use github is needed as github version control and tracking as well as accountability is a requirement.

M1-18: AI Usage Register

Date	Student	Tool	Engineering Task	AI Contribution	Verification	Decision	Issues Found
09/09/2026	Liam Axel Ince	Claude	Tighten and review language and grammar in registers M1-11 to M1-13	Suggested sentence reworks, identified redundancy.	Checked that the reworks matched my original intention of what I wanted to say and picked the things I thought relevant to rephrase using the example of better language and more summarized.	Chose certain revisions I agreed with that matched my intention and criteria and reworked into by myself into the register.	AI didn't understand the relation between the The ASM-001 and the FS-001 that I wanted to mention in R-008
09/09/2026	Tetelo Phahladira	Chatgpt	Functional and Non-functional requirements Acceptance criteria	AI assistance was used to review and align the existing NFR business-need column and to check the relationship between requirements and acceptance criteria against the project brief.	The resulting content was reviewed against the existing working requirements and the project brief before inclusion.	The format was adopted. It clearly structured and clearly depicts how we intended to show the requirements addressed to the needs, as well as depicting how	Non

						which specifically.	
09/09/2026	Tetelo Phahladira	Chatgpt	GitHub issues	AI was used to make the issue-tasks based of the project briefs. It also assisted us to make git bulk scripts to have the issues created all at once instead of one-by-one via the the GitHub Ui.	We continually checked the Milestone 1 document output and what the PED was specified to contain.	After validating, we ran the scripts and output was adopted.	The AI tends to deviate from scope. Hence validation against what is said in the briefs was pivotal
9/09/2026	Ofentse Vilakazi	ChatGPT	Phase B documentation and review	AI assisted with improving the wording, formatting tables and identifying areas that needed clearer explanations or supporting evidence.	I reviewed every Phase B section against the Master Project Brief, Milestone 1 requirements, GitHub issue tasks and acceptance criteria.	I used suggestions that improved clarity and structure.	Missing citations and evidence were identified. The system boundary, major scope dependencies, constraint categories and assumption impacts also needed clearer explanations.
09/09/2026	Ofentse Vilakazi	ChatGPT	GitHub branch, commit, pull-request	AI provided step-by-step guidance for	I checked the branch name and git status	I followed the commands only after	Branch switching was blocked by

			and project-board workflow	creating and switching branches, committing and pushing documents, updating pull requests and changing issue statuses.	output before following each command. I also confirmed the results on GitHub after pushing or updating a pull request.	confirming that they matched the correct branch and file. GitHub remained the source of truth for the final branch, commit and review status.	uncommitted changes, one PR was still a draft, and the repository project initially appeared unlinked from the Issues project view.
09/09/2026	Ofentse Vilakazi	ChatGPT	M1-07 Prioritisation and M1-08 Requirements Traceability Matrix	AI assisted with identifying possible links between Phase B sources, requirements and acceptance criteria.	I checked the requirement ID against the final requirements document and compared the RTM links with the Phase B stakeholder, scope, constraint and assumption tables.	I used the priorities and links that were consistent with the project baseline and corrected or clarified them where necessary. Design, test and release references were left as controlled placeholders for later milestones.	The unique reference number was initially missing from the functional requirements, notification wording was unclear, and design, test and release artefacts do not exist yet. These were clarified or recorded for later traceability.

Github Repository Link:

<https://github.com/RyanTPH/CivicConnect>

References

Belgium Campus ITversity, 2026 a. *CivicConnect Master Project Brief: Community Service Request Management Platform*, Pretoria: Belgium Campus ITversity.

Belgium Campus ITversity, 2026 b. *CivicConnect Project Milestone 1: Engineering Foundation and Requirements Baseline*, s.l.: Belgium Campus ITversity.